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Beulah THPP Pipeline Connection - Knife River VS to Republic 10" Crude Oil Pipeline

I	 Week ending:	 August 1, 2014

Case No. PU-12-675
Name	 Company	 Office	 Cell

Project Mgr: 	 Ray Sheldon	 Basin Transload LLC	 (406) 652-8328	 (406) 855-5008
Construction Mgr:	 Ron Kroshus	 Treco Constructors, Inc 	 (406) 652-8327	 (406) 671-5530
Tesoro Inspector: 	 Paige Travis	 Tesoro logistics 	 (989)330-7834

I	 I 	 I

Brief Description of Weekly Activities:
Started mail pipe stringing, welding and trenching

Specific Activity on Project

Description	 % Complete
Right-of-way preparation 	 95% all but last 1000+!- ft
HDD/Bore Area Preparation	 0%
Bore Pipe Stringing & Welding 	 0%
HDD/Bore Installations 	 0%
Main Topsoil Removal	 96% all but last 1000+/- ft
Main Pipe Stringing 	 26% from south end going north
Welding Main Pipe 	 15% from south end going north
Construction Staking 	 95% all staked but will need to restake later
Install and Backfill - Main	 32% dug only - from south end going north
Reclaim ROW	 0%

Significant Work Activity For Next Week:
Continue receiving pipe & stringing
Continue main pipe welding and trenching
Expect a PHMSA visit on Tuesday

Comments:

Name:	 I Date:
Ray Sheldon	 1	 8/4/2014

55	 PU-i 2-675	 Filed: 8/5/2014	 Pages: 1
10-Inch Crude Oil Pipeline progress report - week
ending 8-1-2014

Basin Transload, LLC


	Page 1

